HPNS Schedule Summary BCT Meeting_ July 2, 2014
B IR-7/18 [9 D1 | D2 | E E-2 F | G | uc1 | uc2 | ucs

FS - Final

FS Rad Addendum - Final

Proposed Plan - Draft to BCT

Proposed Plan - Final-public

ROD - Draft

ROD - Draft Final

ROD - Final
Parcel C ESD - Draft
Parcel C ESD - Final

Final TPH Closure Report

Non Rad RD (for 7/18 for B)
Non Rad RD - Draft Mar-10
Non Rad RD - Draft Final Oct-10

Non Rad RD - Final Feb-11

RAWP- Draft Sept-13*

RAWP-Final Jan-14

RAWP Draft RU-C2
RAWP Final RU-C2

RAWP Draft RU - C1,C4,C5

RAWP Final RU- C1,C4,C5
Rad RACR -Draft Oct-11 Jul-15 Jan-15 Sep-08 Jun-15 Dec-17 Apr-18
Rad RACR -Final Mar-12 Oct-15 Mar-15 Dec-11 Oct-15 Jun-18 Aug-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Dratt (for 7/18 B)

Non RAD RACR Final (for 7/18 B)

Non RAD RACR Draft
Non RAD RACR Final

FOST - Draft Sep-12 Aug-10 Jun-14 Apr-13 Apr-13
FOST - Draft Final Feb-13 Jun-11 Aug-14 May-14 May-14
FOST - Final Feb-13 Apr-12 *Aug-14 Jul-14 Jul-14
Notes:

Separate Feasibility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.

Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G) during the Proposed Plan for Parcel D. Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.

Parcel UC-3 was developed during the Proposed Plan for Parcel E.

Parcel C RAWP denotes dates for the Durable Cover. Parcel C RAWP for RU-C2 and RU-C1,4,5 are shown separately

Parcel C Non Rad RACR dates denote the dates for the Parcel C Durable Cover with the previously released RACRs for RU-C2 and RU-C1,4,5 as attachments

Parcel D-1 Rad RACR dates denote dates for latest of the two Rad RACRS (Parcel D-1 South).

Parcel UC-1 and UC-2 will be combined into one FOST

* denotes date change reflects earlier release of document
Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period

July 1, 2014



